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Transparency Report 
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December 2018 
 

Exhibit A  
 

A. Awarded Contract  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB17-WASD-01 

Commission District 7 

Central District Wastewater Treatment 

Plant Oxygen Production Facility Consent 

Decree 2.27 

1/04/2019 

Contract Award Recommendation 

Approved to PLC Construction, Inc.  

  

 

B. Project Advertised – None 

 

C. Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No  DB16-WASD-02 

Commission District 7  

Alexander Orr Water Treatment Plant 

Drinking Water Laboratory 

 

Pending January 2019 BCC Approval 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

 

Under the Cone of Silence 

 

1/11/2019 

Step 1 Proposals Due 

No DB17-WASD-02 

Commission District 6 

Design-Build Services for the Installation 

of a 54-inch Diameter Water 

Transmission Main near Red Road from 

John E. Preston 

Under the Cone of Silence 

 

12/19/2018 

Competitive Selection Committee 

Approved 

 

1/16/2019 

First Step Meeting 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-01 

Various Commission Districts 

Design-Build Services for Installation of 

a 36-Inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from South 

N.W. 7 Street to N.W. 25 Street  

 

Under the Cone of Silence 

 

1/10/2019 

First Step Meeting 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of December 2018 in the amount of 

$25,743,688 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $104,654,000. 

 

Exhibit C 
 

 

Consent Decree 

Project Number  

 

Description of Project 

 

Summary of Changes 

2.17 

 

Chlorination Facilities Total additional charges in the amount of $43,268 for 

this period. 

 

3.7  

 

Effluent Disposal Total additional charges in the amount of $135,313 

for this period. 

 

4.5 South Dade 54 inch PCCP FM 

Rehabilitation 

 

Total additional charges in the amount of $381,580 

for this period. 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of $42,823 for 

this period. 

4.10 Opa-Locka Airport 48 inch 

PCCP force main replacement 

 

Total additional charges in the amount of $765,220 

for this period. 

 


